
1  Draft AO/NRA/RFO
2  Final AO/NRA/RFO
3  Proposals (or Step 1 Proposals) Due
4  Step 1 Evaluation Released

5  Step 2 Proposals Due
6  Feasibility Studies Announced
7  Feasibility Study Due
8  Selection
9  Award of Contract or MOA/MOU

Selected AO/NRA Schedule

NOTES:

 

MILESTONES
CY 1999 CY 2000

J F M A M J J A S O N D J F M A M JJ A S O N D DO N

STATUS AS OF        06/03/00

4 DISCOVERY:  AO-00-OSS-02

NMP:  NRA-98-OES-12  (c)

AO/NRA SELECTIONS:

a)  MIDEX: Swift and FAME
b)  GLAST Large Area Telescope
      Flight Investigation and GLAST
      Burst Monitor
     

6

8

UnESS:  AO-99-OES-02 21

8

7

TRIANA:  AO-98-OES-02

UNEX3

MIDEX:  AO-98-OSS-03  (a) 1 7 86

GLAST:  AO-99-OSS-03  (b)5

CY 2001
J F M A M JJ A S

21 3

63 7 8

9

Line Item 2: Feasibility studies expected to be announced in June
Line Item 4: Final Discovery AO released May 19, 2000 
Line Item 6: Triana NAS review released March 8, 2000.  See triana.gsfc.nasa.gov
Line Item 7: Study selections announced March 31, 2000.  Coral Reef Ecosystem Spectro-Photometric Observatory, Cloud InfraRed Radiometer for UnEss (CIRRUS),
                    Thunderstorm Observations and Research (ThOR), and Student Polarimeter Aerosol and Cloud Experiment (SPACE)

SMEX:  AO-99-OSS-052 8

1

1 2 3 76

8

1 2 3

see line item 6

d)  Earth Observing 3: GIFTS

1 AO for MIDEX missions 5 & 6 2

2       AO for UNEX      missions 3 & 4

6

9

6 7 8


